
CLIENT 5 / COMMUNITY RESOURCES

Missoula Community Connect

Connecting people with the support they need.



UPDATED CLIENT WEBSITE PROPOSAL | ASSIGNMENT 7

THE CHALLENGE

Finding help should not be hard

A clearer path to essential support for residents of Missoula, Montana.

Scattered information

Housing, food, healthcare, and utility resources may be listed across different websites.

Complex requirements

People may struggle to understand eligibility, documents, and the next step to take.

Higher cognitive load

Unclear labels and inconsistent navigation can add stress for users seeking assistance.

DESIGN OPPORTUNITY → Make information easy to discover, understand, and act on.

DESIGN DIRECTION

A simple, accessible resource hub

Organized by what visitors need—not by complicated service terminology.

01

Explore by need

Clear categories for housing, food, healthcare, transportation and utilities.

02

Understand next steps

Plain-language guidance for eligibility, documents and contacting providers.

03

Navigate with confidence

Consistent menus, visible links and readable layouts on mobile or desktop.

Responsive HTML / CSS

Flexbox navigation

CSS Grid resource cards

SCOPE & DELIVERABLES

Four pages. One clear experience.

A realistic three-week scope for a single designer.

01 Home

Purpose, introduction, and quick access to support categories.

02 Resources

Six assistance categories presented as a browsable card grid.

03 How to Apply

Five general steps plus program-specific eligibility reminders.

04 About

Mission, design priorities, and prototype limitations.

INCLUDED

Sitemap • 4 wireframes • shared styling • Flexbox + Grid components • testing • GitHub Pages prototype

Future phase: verified provider directory, search, and up-to-date program eligibility details.

Transparent estimate by deliverable

Estimated project hours × beginner freelancer rate ($35/hour).

Home page	8 h
Resources page	12 h
How to Apply page	7 h
About page	6 h
Planning & wireframes	4 h
Testing & improvements	5 h
Feedback & revisions	6 h

TOTAL ESTIMATED COST

$1,680

48 hours × $35/hr

Includes up to 3 client-requested revisions after design approval. Domain and hosting fees are excluded.

PROJECT SCHEDULE

A focused three-week delivery plan

Two client feedback rounds and a scope-controlled revision process.

WEEK 01

Plan & prototype

- Review goals and audience
- Create sitemap and wireframes
- Build initial site structure
- First feedback round

WEEK 02

Build & refine

- Develop four HTML pages
- Apply Flexbox and CSS Grid
- Improve responsive layouts
- Organize page content

WEEK 03

Test & deliver

- Check links and screen sizes
- Review readability and access
- Second feedback round
- Revise and publish

NEXT STEPS

Approve the direction.
Move forward with clarity.

1. Confirm the four-page scope and key content.
2. Approve the estimated 48 hours and $1,680 budget.
3. Review prototype and provide feedback at agreed checkpoints.

THANK YOU